


Gantt chart DOMAINE project



- MS 1.1 Kick-off meeting (M1)
- MS 2.1 Internet platform and homepage active (M2)
- MS 4.1 Meeting WP 4 (M6)
- MS 4.2 Sending out Questionnaires – (M7)
- MS 4.3 Database (M12)
- MS 5.1 Report on data analysis (M14)
- MS 5.2 WP 5 Working group meeting 1 (M15)
- MS 5.3 WP 5 Working group meeting 2 (M18)
- MS 6.1 Final draft including comments (M24)

- MS 6.2 Meeting WP 6 (M25)
- MS 6.3 Disseminate and translate manual to all partners (M25)
- MS 7.1 WP 7 meeting 1 (M26)
- MS 7.2 Draft version training programme (M29)
- MS 7.3 WP 7 meeting 2 (M29)
- MS 7.4 Programme validation and final draft (M30)
- MS 2.2 Educational session (M31)
- MS 8.1 Training session (M33)
- MS 3.1 Final Report (M36)